



April 17, 2019

James Drake
Executive Director of Finance
The School Board of Monroe County, Florida
241 Trumbo Road
Key West, FL 33040

RSM US LLP

801 Brickell Ave
Suite 1050
Miami, FL 33131
O +1 404 751 9091
www.rsmus.com

CHANGE ORDER NO. 2

This Change Order dated April 17, 2019 amends the Contracts for Goods & Services, for Plantation Key School ("PKS"), dated January 25, 2017 ("Engagement Agreement") between RSM US LLP, an Iowa limited liability partnership ("RSM") and The School Board of Monroe County, Florida ("Client" or "MCSD"). This Change Order, including any appendices, schedules, and attachments constitutes the entire understanding and agreement between RSM and Client with respect to such changes.

Fees and Expenses

The estimated project duration for PKS has been extended by seven (7) months, from an originally scheduled completion date of February 2019, to the current scheduled completion date of September 2019.

As such, RSM requests an increase in our fee to continue performing monthly construction audit procedures through project completion. Our original budget contemplated a monthly fee of \$1,200. When multiplied by the 7 month project extension, the result is an ***increase to our PKS contract of \$8,400.***

Acceptance

Except as modified in this Change Order, the Engagement Agreement, including any associated General Business Terms and prior Change Orders or amendments, remains unchanged and in full force and effect. Please indicate your agreement to this Change Order by signing and returning the enclosed copy to the undersigned.

IN WITNESS WHEREOF, each of the parties has caused this Change Order to be executed as of the date first written above.

RSM US LLP

The School Board of Monroe County, Florida

By: _____
David Luker, Director

By: _____
James Drake, Executive Director of Finance