



## Legislation Details (With Text)

**File #:** 1819-0149

**Type:** Agenda Item **Status:** Passed

**File created:** 3/27/2019 **In control:** School Board

**On agenda:** 4/9/2019 **Final action:** 4/9/2019

**Title:** Approval of Marathon High School Athletic Complex Change Order #3 to GMP Amendment #1 to Ajax Building

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. MHS Athletic Complex CO003, 2. MHS Athletic Complex CO001 and CO002, 3. Ajax Building Corporation COI

Date	Ver.	Action By	Action	Result
4/9/2019	1	School Board	approved	Pass

### TITLE

Approval of Marathon High School Athletic Complex Change Order #3 to GMP Amendment #1 to Ajax Building

### BACKGROUND INFORMATION

On December 18, 2018 the School Board of Monroe County approved GMP Amendment #1 for the Marathon High School Athletic Complex to establish a Not To Exceed Guaranteed Maximum Price for the project to Ajax Building Corporation. Deduct change order #1 in the amount of <\$1,300,000.00> for Owner Direct Purchases was approved on February 12, 2019 and GMP change order #2 in the amount of \$155,362.00 for the purchase of clean fill was approved on February 26, 2019. The proposed change order #3 in the amount of \$242,875.65 is to modify the GMP agreement by change order for owner requested new football, baseball and softball bleachers and blue track surface. The install of new bleachers will require additional services such as site work, concrete, PE stamped drawings and bonds. The cost associated with these services is included in the requested amount of change order #3.

### BUDGET INFORMATION

Item Budgeted? No  
Total Cost: \$242,875.65 - Change Order #3  
Budget Coding: 0397-7400-630-0133-3321  
Requisition Attached? N/A

### CONTRACT INFORMATION

Contract with: Ajax Building Corporation  
New GMP Contract value: NTE \$11,209,742.65  
Budget coding: 0397-7400-630-0133-3321

Contract Purpose / Description: Approve the proposed change order #3 in the amount of \$242,875.65

to modify the GMP agreement by change order for owner requested new football, baseball and softball bleachers and blue track surface.

Contract Originator: Douglas Pryor, 53465, Planning/Construction

Board Meeting Date: April 9, 2019

**RECOMMENDATION**

Approval of the proposed change order #3 in the amount of \$242,875.65 to modify the GMP agreement by change order for owner requested new football, baseball and softball bleachers and blue track surface.