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CONTRACT ADDENDUM

THIS CONTRACT ADDENDUM is made and entered into the date last written below, by and
between The School Board of Monroe County, Florida (“School Board”), and

BSSW / ROWE Architects, Inc. (“Contractor”), in order to modify a term or terms of the
agreement (“Original Contract”) between both parties dated May 9, 2017 (original contract
date).

1. The following terms of the Original Contract are hereby agreeably modified:

Paragraph 3 of Original Contract, titled * Compensation ”, 1s hereby

changed and shall now read as follows: The amount of "$342,500.00" shall be changed to "$454,669.00"
Attachment of additional services A/E fee proposal based on the revised construction budget is added to the contract.

2. All other terms and conditions of the Original Contract shall remain in full force and
effect.

IN WITNESS WHEREOF, the parties have executed this Contract Addendum on this day
of ,

SIGNATURE OF CHAIRPERSON OF THE BOARD (CONTRACTS OVER $25,000)  DATE

SIGNATURE OF SUPERINTENDENT DATE
%’%Wﬁ November 7, 2018
SIGNATURE OF CONTRACTOR/REPRESENTATIVE DATE

Rick Rowe, Principal

PRINT NAME AND TITLE
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