
ORIGNAL CONSTRUCTION CONTRACT VALUE 12,111,505.00$   
Change Order No. 1 (1,300,000.00)$    
Change Order No. 2 155,362.00$        
Change Order No. 3 242,875.65$        
Change Order No. 4 (224,434.75)$       *
CO TOTAL (1,126,197.10)$    
Final Contract Value 10,985,307.90$   

Total Completed & Stored to date (final pay app) 10,985,307.90$   

* Line-by-line values for return of unspent funds follow this document



CO No: Four (4) Date: 10/31/2019
Project: Marathon High School Athletic Complex Ajax Project #: 201826
Architect: Rowe / BSSW Architects, Joint Venture

DESCRIPTION OF ADJUSTMENT
Reconciliation of Schedule of Values (Savings back to Owner) Decrease Increase
Costcode Description
Staffing
002-01001-B Project Executive 447.57$                     
002-01001-P Project Executive 1,213.66$                  
002-01002-B Project Manager (Quarles) 703.87$                     
002-01002-P Project Manager (Quarles) 1,908.73$                  
002-01003-B Superintendent (Tinker) 2,777.37$                  
002-01003-P Superintendent (Tinker) 7,528.20$                  
002-01005-B Assistant PM (Marshall) 801.96$                     
002-01005-P Assistant PM (Marshall) 2,177.13$                  
002-01008-B General Superintendent (Guerra) 728.75$                     
002-01008-P General Superintendent (Guerra) 1,975.88$                  
002-01011-B Safety Manager (Reeves) 17.57$                       
002-01011-P Safety Manager (Reeves) 47.67$                       
002-01012-B Accountant (Costello) 185.19$                     
002-01012-P Accountant (Costello) 502.31$                     
002-01013-B Project Admin (Gresham) 1,566.59$                  
002-01013-P Project Admin (Gresham) 4,247.70$                  
002-01014-B Home Office Admin 1,924.50$                  
002-01014-P Home Office Admin 5,218.28$                  
002-01016-B Operations Manager (Wilson) 17.05$                       
002-01016-P Operations Manager (Wilson) 46.23$                       
002-01653-M Project Manager Veh. Allow. 1,290.07$                  

GCs / GRs
003-01361-M Drawings / Reproductions 359.36$                     
003-01501-M Jobsite Office Equipment 3,845.50$                  
003-01501-E Jobsite Office Furniture 4,452.86$                  
003-01503-M Project Office Supplies 1,462.54$                  
003-01510-M Temporary Utilities 7,450.75$                  
003-01513-M Temp. Fire Protection 135.00$                     
003-01516-M Project Telephone / Communications 4,686.30$                  
003-01523-M Chemical Toilets 6,464.10$                  
003-01530-M Temporary Fencing 1,250.00$                  
003-01530-S Temporary Fencing 21,994.00$                
003-01532-M Jobsite Postage 517.05$                     
003-01533-M First Aid / Safety Supplies 1,472.14$                  
003-01580-M Project Sign 355.62$                     
003-01581-M Safety Jobsite Signage 143.11$                     
003-01635-M Superintendent Fuel 0.73$                         
003-01651-E Superintendent Truck Rental 350.00$                     
003-01704-M Construction Office Trailer 10,156.11$                
003-01719-M Staff Relocation / Moving Allow. 3,284.74$                  

Change Order #04 Breakdown



003-01720-M Travel Expenses 17,246.49$                
003-01721-S Final Jobsite Cleaning 3,791.60$                  
003-01722-M Construction Clean-up 5,082.50$                  
003-01722-T Construction Clean-up 8,561.50$                  
003-01726-M Dump Charges 3,437.84$                  
003-01747-M General Layout 3,500.00$                  
003-12600-M Owner benches and covers 200.00$                     
003-01995-M P&P Bonds 400.55$                     

Contingency
003-01023-M Contingency 68,502.08$                

Warranty
003-01019-M Warranty Allocation 10,006.00$                

TOTAL 224,434.75$             

Original GMP 12,111,505.00$        
Previous Change Orders (901,762.35)$            

GMP prior to this change 11,209,742.65$        
Deduct this Change Order (224,434.75)$            

New Contract Sum 10,985,307.90$        
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