



Legislation Details (With Text)

File #: 1819-0038
Type: Agenda Item **Status:** Agenda Ready
File created: 1/25/2019 **In control:** School Board
On agenda: 2/12/2019 **Final action:**
Title: Approval of Marathon High School Athletic Complex Change Order #1 to GMP Amendment #1
Sponsors:
Indexes:
Code sections:
Attachments: 1. MHS Athletic Complex CO001, 2. Signed GMP Amendment No 1 for MHS Athletic Complex 12.18.18

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

TITLE

Approval of Marathon High School Athletic Complex Change Order #1 to GMP Amendment #1 to Ajax Building Corporation

BACKGROUND INFORMATION

On December 18, 2018 the School Board of Monroe County approved GMP Amendment No.#1 for the Marathon High School Athletic Complex to establish a Not To Exceed Guaranteed Maximum Price for the project to Ajax Building Corporation. The proposed Change Order No.#1 in the amount of \$1,300,000.00 is to modify the agreement by change order to deduct costs for Owner Direct Purchases.

BUDGET INFORMATION

Item Budgeted? N/A
Total Cost: Deduct <\$1,300,000.00>
Budget Coding: 0397-7400-630-0133-3321
Requisition Attached? N/A

CONTRACT INFORMATION

Contract with: Ajax Building Corporation
New GMP Contract value: NTE \$10,811,505.00
Budget coding: 0397-7400-630-0133-3321

Contract Purpose / Description: Approve the proposed Change Order No.#1 in the amount of \$1,300,000.00 to modify the agreement by change order to deduct costs for Owner Direct Purchases

Contract Originator: Douglas Pryor, 53465, Planning/Construction

Board Meeting Date: February 12, 2019

RECOMMENDATION

Approval of the proposed Change Order No.#1 in the amount of \$1,300,000.00 to modify the agreement by change order to deduct costs for Owner Direct Purchases