



Legislation Text

File #: 1819-0038, **Version:** 1

TITLE

Approval of Marathon High School Athletic Complex Change Order #1 to GMP Amendment #1 to Ajax Building Corporation

BACKGROUND INFORMATION

On December 18, 2018 the School Board of Monroe County approved GMP Amendment No.#1 for the Marathon High School Athletic Complex to establish a Not To Exceed Guaranteed Maximum Price for the project to Ajax Building Corporation. The proposed Change Order No.#1 in the amount of \$1,300,000.00 is to modify the agreement by change order to deduct costs for Owner Direct Purchases.

BUDGET INFORMATION

Item Budgeted? N/A

Total Cost: Deduct <\$1,300,000.00>

Budget Coding: 0397-7400-630-0133-3321

Requisition Attached? N/A

CONTRACT INFORMATION

Contract with: Ajax Building Corporation

New GMP Contract value: NTE \$10,811,505.00

Budget coding: 0397-7400-630-0133-3321

Contract Purpose / Description: Approve the proposed Change Order No.#1 in the amount of \$1,300,000.00 to modify the agreement by change order to deduct costs for Owner Direct Purchases

Contract Originator: Douglas Pryor, 53465, Planning/Construction

Board Meeting Date: February 12, 2019

RECOMMENDATION

Approval of the proposed Change Order No.#1 in the amount of \$1,300,000.00 to modify the agreement by change order to deduct costs for Owner Direct Purchases